ABOUT THIS GANTT CHART

Visualize and track your projects using this Gantt chart template. To start, enti-Milestone Description section and then enter details for each task. The data w to insert new tasks or use the scrollbar to scroll through the timeline.

- Use Progress to add how much of the project you finished by adding a perce
- Add the day you started your project in the Start Date.
- Finish your calculations by filling in the number of days you need to complet



er the tasks you're working on in the ill automatically update and it's easy

ntage number.

e your project in the No. of Days field.

PROJECT TITLE

	Group 27					Legend:	On track Low risk Med risk High risk Unassigned	
	Project les		Echo	Jisso	Jennie			
	Project Start Da							ovember
	Scrolling Increm	0					14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2	3 4 5 6 7 8
Mile	stone description	Category	Assigned to	Progress	Start	Days	T T F S S N T T T F S S N T T T F S S N T T T F S S N T T T T F S S N T T T T F S S N T T T F S S N T T T F S S N T	W T F S S M
Iter	eation 01							
Iteration pl	anning and meeting	Goal	Cherry	80%	2021/9/14	1		
	Complete stakeholder register	High Risk	Cherry	100%	2021/9/15	4		
	Design persona	Low Risk	Jisso	90%	2021/9/17	5		
	Review and test pesona	Med Risk	Echo	75%	2021/9/18	1		
	Complete progress report	On Track	Jennie	100%	2021/9/19	4		
	Milestone01	Milestone		80%	2021/9/22	3	PPP	
Ites	ation 02							
Iteration pl	anning and meeting	Goal	Cherry	80%	2021/9/20	1		
	Complete stakeholder register	High Risk	Cherry	60%	2021/9/20	7		
	Design persona	Low Risk	Jisso	50%	2021/9/22	9		
	Review and test pesona	Med Risk	Echo	33%	2021/9/27	6		
	Complete progress report	On Track	Jennie	60%	2021/9/29	10		
	Milestone01	Milestone		75%	2021/9/30	5		
Iter	ation 03							
Iteration pl	anning and meeting	Goal	Cherry	60%	2021/9/29	2		
	Complete stakeholder register	High Risk	Cherry	40%	2021/9/30	6		
	Design persona	Low Risk	Jisso	70%	2021/10/2	3		
	Review and test pesona	Med Risk	Echo	70%	2021/10/3	9		
	Complete progress report	On Track	Jennie	50%	2021/10/7	6		
	Milestone01	Milestone		65%	2021/10/7	6	PPPP	
Ites	ation 04							
Iteration pl	anning and meeting	Goal	Cherry	40%	2021/10/6	3		
	Complete stakeholder register	High Risk	Cherry	80%	2021/10/10	4		

Project Start Da 2021/9/14 Scrolling Increm 0

Milestone description	Category	Assigned to	Progress	Start	Days
Design persona	Low Risk	Jisso	40%	2021/10/10	6
Review and test pesona	Med Risk	Echo	60%	2021/10/12	5
Complete progress report	On Track	Jennie	65%	2021/10/9	7
Milestone01	Milestone		40%		4
To add more data, Insert new rows ABOVE					

September												October																	No	vei	nbe	r																								
14	15	16	17	18	19	20	21	22	23	24	25	26	5 27	28	3 29	30) 1	2	3		1	5 (5	7	8 9	9 :	10 1	1 1	12 1	13 1	4	16	16	17	18	19	20 2	21 :	22 2	23 2	24 :	25 2	26 2	27 :	8 :	29	30	31	1	2	3	4	5	6	7	8
-			-							г			м							١.					E G		\$	и .			.	. [-		T.	г									S		-			Б		S	
•	ľ	,	ľ	3	3	30	ľ	1	1	P	2	3	×	ľ	ľ	ľ	P	2	3	,			1	•		1	3	×		•			2	3	30	1		1	P	3	3	80			•	P	3	3	30	1	•	1	P	2	2	×
																												ı			1																									
																									Ī	T			Ī		Ī																									
																																+																								
																															1	ı																								